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Subject: Schedule for Arthit Project production start-up

The recent sustained rise in oil price has been the key contributor to largest increase in the
number of major oil and gas construction projects worldwide. This immediate upturn in the oil
and gas construction industry has created severe shortages in materials and equipment
resulting in start-up delays of numerous major oil and gas construction projects worldwide.

PTTEP’s Arthit Project construction is also being affected by these worldwide
shortages. The company expects that gas delivery from Arthit Field might be delayed
between 6 to 9 months from the or1g1na1 schedule of April 2007 under current
conventional constructmn method.

PTTEP is very concerned about this delay and is developing alternate construction methods as
well as sourcing worldwide for equipment and materials in order to improve the construction

schedule, thus, minimizing any impact from any delay.

Further update on production schedule will be notified in/due course.
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Yours sincerely,
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Effectiveness and Transparency drive our Growth and Stability - At PTTEP we commit fo streng "Corporate Governance”
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